

<b>PENN MANOR SCHOOL DISTRICT</b>														
<b>Additions &amp; Renovations to the Martic Elementary School</b>														
<b>PDE Project # 3376</b>														
<b>Crabtree Rohrbaugh &amp; Associates No. 1968</b>														
								<b>ALTERNATES</b>						
		ATC Controls by siemens	ATC Controls by Honeywell	ATC Controls by Johnson Controls	Delete Hot Gas Reheat	Marmoleum Composition Tile in Corridors	Base Bid Plus All Alternates			Original Bid Form				
	<b>BASE BID</b>	1	2	3	4	5								
<b>MCA Construction</b>	\$ 5,588,000.00	N/B	N/C	N/B	\$ (26,000.00)	\$ 10,000.00	\$ 5,572,000.00							
<b>Warfel Construction</b>	\$ 5,799,326.00	N/B	N/B	N/B	\$ (26,000.00)	\$ 14,000.00	\$ 5,787,326.00							
<b>Triple H Construction</b>	\$ 5,760,000.00	N/B	N/B	N/B	\$ (26,000.00)	\$ 14,000.00	\$ 5,748,000.00							
<b>Lobar, Inc.</b>	\$ 5,741,000.00	N/B	N/C	N/B	\$ (27,000.00)	\$ 15,000.00	\$ 5,729,000.00							
<b>eci Construction</b>	\$ 5,651,000.00	N/B	N/B	N/B	\$ (29,000.00)	\$ 13,500.00	\$ 5,635,500.00							
<b>Uhrig Construction</b>	\$ 6,145,000.00	N/B	\$ -	N/B	\$ (38,000.00)	\$ 15,000.00	\$ 6,122,000.00							
<b>Perrotto Builders, Ltd.</b>	\$ 5,743,000.00	N/B	\$ -	N/B	\$ -	\$ 13,000.00	\$ 5,756,000.00							
<b>Bob Smith Contractors</b>	\$ 5,969,000.00	N/B	\$ -	N/B	\$ (42,000.00)	\$ 6,538.00	\$ 5,933,538.00							
<b>East Coast Contracting</b>	\$ 5,941,000.00	N/B	N/C	N/B	\$ (39,000.00)	\$ 15,000.00	\$ 5,917,000.00							

